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     GENERAL OBLIGATION BOND OVERSIGHT COMMITTEE 
MEETING MINUTES 

January 4, 2005 
 

1. Attendance – See Attendance Sheet attachment. 
 
2. Review and Acceptance of December 7, 2004 meeting minutes.  
 
ACTION: Mr. Frank DelVecchio motioned to approve the minutes.  The 

motion was seconded by Mr. Jean-Francois LeJeune.  The motion 
passed.   

 
3.  Contingency Report  
 

Mr. Tim Hemstreet, Director of the Capital Improvement Projects (CIP) 
Office, informed the Committee that no new items were approved since 
the last report given during the December Committee meeting.  

 
4. Project Status Report 

 
(A) Fire Station No. 2 

 
Mr. Mauro Burgio, Senior Capital Projects Coordinator for the 
project, informed the Committee that construction for the project will 
begin shortly.  The Contractor is currently putting together all the 
necessary paperwork and the Administration anticipates issuing the 
second notice to proceed, which will allow the Contractor to 
mobilize, within the next couple of weeks.  
 

 
(B) Fire Station No. 4 

 
Ms. Alex Rolendelli, Senior Capital Projects Coordinator for the 
project, informed the Committee that the project is on schedule. 
The piles have been installed and the tie beam structural steel has 
been formed.  
 
 

(C) Normandy Isle Park and Pool 
 

Mr. Hemstreet informed the Committee that the project is in the 
same place that it was during the last meeting.  All the deliverables 
have been delivered, which includes the revised documents for 
pricing for the replacement general contractor as well as the 
second notice of demand to the Surety. The Administration was 
asked to provide a budget for any remaining money for the project 
and such report has been provided to the Committee on page 105 
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of the agenda.  
 

 
6. Informational Items  
 

A) Updated Calendar of Scheduled Community Meetings 
 

The updated Calendar of Scheduled Community Meetings was 
presented but not reviewed. 

 
 
A discussion was held regarding the day of the month the Committee meetings 
are held.  It was decided that the Committee meetings will remain on the first 
Tuesday of the month.  

 
Brief comments were made regarding the Miami-Dade County General 
Obligation Bond, as well as the Baylink project, and the future of the General 
Obligation Bond Oversight Committee.  
 

 
The Meeting adjourned at 5:52 p.m. 
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